
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/05/2006

ESTIMATE SUMMARY 14:24:59

CONTID: C15201S        ESTIMATE NO: 0002 PROG 2005

PCN: 15201S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 Keystone Climbing Lane PERCENT TIME:

PROJECT NO: STA 145A-037                  

Keystone Hill Climbing Lane

NAME OF ROAD: 145A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 08/20/2006 DATE TIME STARTED 05/23/2006

7926 S. Platte Canyon Road DATE LET 04/20/2006 DATE WORK BEGAN 07/07/2006

 DATE AWARDED 05/04/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/23/2006 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 05/23/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,842,258.58 PARTICIPATING $ $ 575,546.40

AWARD PROJECT AMT: 11,405,683.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,340.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.20

TIME ALLOW:

ORIG TIME ALLOW:

250 WORK DAYS

WORK DAYS250

7.14%

10,997,114.53

575,546.40

575,546.40

570,205.70

$

$

$

$

845,144.05

0.00

845,144.05

0.00

845,144.05

-9,384.66

0.00

835,759.39

0.00

AMOUNT DUE 835,759.39 570,205.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 570,205.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.0
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

201-00000  
 

0010 REMOVAL OF HEADWALL 2.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

202-00015  
 

0015 REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

202-00019  
 

0020 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

202-00023  
 

0025 REMOVAL OF RIPRAP 67.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

202-00027  
 

0030 REMOVAL OF PIPE 409.000 0.000

LF  41.000 3,075.00

75.00000 41.000 3,075.00

202-00035  
 

0035 REMOVAL OF END SECTION 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

202-00037  
 

0040 REMOVAL OF DELINEATOR 16.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

202-00090  
 

0045 REMOVAL OF CURB 1,293.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

202-00201  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 12,505.000 0.000

SY  0.000 0.00

20.00000 0.000 0.00

202-00246  
 

0055 *REMOVAL OF PAVEMENT MARKING 14,684.000 3,726.000

SF  0.000 0.00

1.40000 3,726.000 5,216.40

202-00250  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 11.000 0.000

EACH 1.000 45.00

45.00000 1.000 45.00

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 5.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

202-00821  
 

0070 *REMOVAL OF GUARDRAIL TYPE 3 2,370.000 470.500

LF  1,780.500 3,561.00

2.00000 2,251.000 4,502.00

202-01130  
 

0075 *REMOVAL OF END ANCHORAGE 5.000 3.000

EACH 1.000 125.00

125.00000 4.000 500.00

202-01300  
 

0080 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

202-04001  
 

0085 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,033.000 0.000

CY  0.000 0.00

120.00000 0.000 0.00

203-00010  
 

0090 MUCK EXCAVATION 250.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

203-00100  
 

0095 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01100  
 

0100 ROLLING 50.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01140  
 

0105 BLADING 100.000 0.000

HOUR 0.000 0.00

300.00000 0.000 0.00

203-01500  
 

0110 BACKHOE 12.000 0.000

HOUR 0.000 0.00

325.00000 0.000 0.00

203-01510  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FRONT END LOADER (RUBBER TIRE) 50.000 0.000

HOUR 0.000 0.00

325.00000 0.000 0.00

203-01590  
 

0120 POTHOLING 20.000 0.000

HOUR 0.000 0.00

400.00000 0.000 0.00

203-01597  
 

0125 STRUCTURE EXCAVATION 333.000 0.000

CY  0.000 0.00

95.00000 0.000 0.00

206-00000  
 

0130 TOPSOIL 566.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

207-00205  
 

0135 WETLAND TOPSOIL 74.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

207-00305  
 

0140 STOCKPILE WETLAND TOPSOIL 74.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

207-00310  
 

0145 EROSION LOG (12 INCH) 700.000 70.000

LF  190.000 5,700.00

30.00000 260.000 7,800.00

208-00002  
 

0150 SILT FENCE 3,671.000 1,441.000

LF  1,509.000 15,090.00

10.00000 2,950.000 29,500.00

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

208-00045  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.100 550.00

5,500.00000 0.100 550.00

208-00100  
 

0165 EROSION CONTROL SUPERVISOR 1.000 0.100

L S 0.100 1,000.00

10,000.00000 0.200 2,000.00

208-00200  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET END SECTION 2.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-00015  
 

0175 *SEEDING (NATIVE) (HYDRAULIC) 2.000 0.000

ACRE 0.000 0.00

890.00000 0.000 0.00

212-00007  
 

0180 *MULCHING (HYDRAULIC) 2.000 0.000

ACRE 0.000 0.00

1,140.00000 0.000 0.00

213-00011  
 

0185 *MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

213-00061  
 

0190 *BRUSH LAYER CUTTING 200.000 0.000

EACH 0.000 0.00

3.65000 0.000 0.00

214-01010  
 

0195 *TRANSPLANT PLUG 50.000 0.000

EACH 0.000 0.00

2.55000 0.000 0.00

215-00600  
 

0200 AGGREGATE BASE COURSE (CLASS 6) 3,525.000 0.000

TON 0.000 0.00

65.00000 0.000 0.00

304-06000  
 

0205 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 0.000

TON 0.000 0.00

295.00000 0.000 0.00

403-00720  
 

0210 *HOT MIX ASPHALT (GRADING SX) (75) 5,152.000 0.000

TON 0.000 0.00

71.00000 0.000 0.00

403-34701  
 

0215 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 292.000 0.000

TON 0.000 0.00

305.00000 0.000 0.00

411-03352  
 

0220 *EMULSIFIED ASPHALT (SLOW-SETTING) 884.000 0.000

GAL 0.000 0.00

8.50000 0.000 0.00

411-10255  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (PRIME COAT) 5,302.000 0.000

GAL 0.000 0.00

3.30000 0.000 0.00

411-10300  
 

0230 GEOTEXTILE (DRAINAGE) (CLASS A) 312.000 0.000

SY  0.000 0.00

8.35000 0.000 0.00

420-00110  
 

0235 *GROUND NAIL (15 FOOT) (BOULDER FACING SLOPE SUPPORT) 18.000 0.000

EACH 0.000 0.00

785.00000 0.000 0.00

504-06315  
 

0240 RIPRAP (12 INCH) 89.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

506-00212  
 

0245 RIPRAP (18 INCH) 103.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

506-00218  
 

0250 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.100 0.000

CY  0.000 0.00

1,200.00000 0.000 0.00

507-00100  
 

0255 GROUTED RIPRAP SLOPE AND DITCH PAVING 14.000 0.000

CY  0.000 0.00

705.00000 0.000 0.00

507-00350  
 

0260 CONCRETE CLASS D (WALL) 8.900 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0265 24 INCH REINFORCED CONCRETE PIPE 8.000 0.000

LF  0.000 0.00

350.00000 0.000 0.00

603-01240  
 

0270 30 INCH REINFORCED CONCRETE PIPE 241.000 0.000

LF  0.000 0.00

575.00000 0.000 0.00

603-01300  
 

0275 36 INCH REINFORCED CONCRETE PIPE 72.000 0.000

LF  0.000 0.00

675.00000 0.000 0.00

603-01360  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 42 INCH REINFORCED CONCRETE PIPE 81.000 0.000

LF  0.000 0.00

685.00000 0.000 0.00

603-01420  
 

0285 48 INCH REINFORCED CONCRETE PIPE 180.000 0.000

LF  0.000 0.00

700.00000 0.000 0.00

603-01480  
 

0290 54 INCH REINFORCED CONCRETE PIPE 72.000 0.000

LF  0.000 0.00

735.00000 0.000 0.00

603-01540  
 

0295 48 INCH REINFORCED CONCRETE END SECTION 6.000 0.000

EACH 0.000 0.00

2,850.00000 0.000 0.00

603-05048  
 

0300 54 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

603-05054  
 

0305 48 INCH CORRUGATED STEEL PIPE 77.000 0.000

LF  0.000 0.00

450.00000 0.000 0.00

603-10480  
 

0310 INLET TYPE C (5 FOOT) 4.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

604-00305  
 

0315 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

10,500.00000 0.000 0.00

604-00505  
 

0320 VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-25006  
 

0325 VANE GRATE INLET SPECIAL (10 FOOT) 4.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

604-25011  
 

0330 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-30010  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *6 INCH PERFORATED PIPE UNDERDRAIN 1,153.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0340 *2 INCH HORIZONTAL DRAIN 1,400.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

605-01020  
 

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,450.000 0.000

LF  0.000 0.00

20.15000 0.000 0.00

606-00301  
 

0350 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02003  
 

0355 FENCE (PLASTIC) 400.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

607-11525  
 

0360 *CURB TYPE 6 (SECTION M) 1,644.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-60011  
 

0365 *DELINEATOR (TYPE I) 14.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0370 *DELINEATOR (TYPE II) 25.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00002  
 

0375 *DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0380 *SIGN PANEL (CLASS I) 20.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

614-00011  
 

0385 *SIGN PANEL (CLASS II) 73.000 0.000

SF  0.000 0.00

17.50000 0.000 0.00

614-00012  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 100.500 0.000

LF  0.000 0.00

23.00000 0.000 0.00

614-01585  
 

0395 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

10.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

614-01588  
 

0400 *DETOUR PAVEMENT 1,000.000 419.000

SY  0.000 0.00

60.00000 419.000 25,140.00

621-00450  
 

0405 CONSTRUCTION SURVEYING 1.000 0.050

L S 0.025 3,183.13

127,325.00000 0.075 9,549.38

625-00000  
 

0410 *MOBILIZATION 1.000 0.000

L S 0.250 219,500.00

878,000.00000 0.250 219,500.00

626-00000  
 

0415 PUBLIC INFORMATION SERVICES 1.000 0.100

L S 0.100 500.00

5,000.00000 0.200 1,000.00

626-01000  
 

0420 *PAVEMENT MARKING PAINT 148.000 48.000

GAL 0.000 0.00

105.00000 48.000 5,040.00

627-00001  
 

0425 *EPOXY PAVEMENT MARKING 51.000 0.000

GAL 0.000 0.00

285.00000 0.000 0.00

627-00005  
 

0430 SURVEY MONUMENT (TYPE 2) 12.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

629-01002  
 

0435 *FLAGGING 13,000.000 159.000

HOUR 336.750 336.75

1.00000 495.750 495.75

630-00000  
 

0440 *TRAFFIC CONTROL INSPECTION 115.000 5.000

DAY 13.000 1,950.00

150.00000 18.000 2,700.00

630-00007  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *TRAFFIC CONTROL MANAGEMENT 250.000 7.000

DAY 15.000 7,500.00

500.00000 22.000 11,000.00

630-00012  
 

0450 *FLASHING BEACON (PORTABLE) 4.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

630-80001  
 

0455 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

630-80335  
 

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 6.000

EACH 4.000 60.00

15.00000 10.000 150.00

630-80341  
 

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 8.500

EACH 2.000 30.00

15.00000 10.500 157.50

630-80342  
 

0470 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 78.000

SF  0.000 0.00

11.00000 78.000 858.00

630-80344  
 

0475 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

630-80355  
 

0480 *DRUM CHANNELIZING DEVICE 300.000 15.500

EACH 0.000 0.00

17.00000 15.500 263.50

630-80360  
 

0485 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.500

EACH 0.500 11.00

22.00000 1.000 22.00

630-80363  
 

0490 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 2.000 80.00

40.00000 2.000 80.00

630-80364  
 

0495 CONCRETE BARRIER (TEMPORARY) 4,000.000 494.000

LF  909.000 45,450.00

50.00000 1,403.000 70,150.00

630-80370  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *TRAFFIC CONE 150.000 35.000

EACH 0.000 0.00

10.00000 35.000 350.00

630-80380  
 

0505 *IMPACT ATTENUATOR (TEMPORARY) 8.000 1.500

EACH 2.500 2,500.00

1,000.00000 4.000 4,000.00

630-85010  
 

0510 F/A ANTICIPATED CMO INCRS FOR MCR 110,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0515 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0520 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0525 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0530 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 55.440 55.44

1.00000 55.440 55.44

700-70016  
 

0535 F/A OJT COLORADO TRAINING PROGRAM 6,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0540 F/A ON-THE-JOB TRAINEE 1,050.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0545 F/A QUALITY INCENTIVE PAYMENT 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0550 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A WALL INSTRUMENTATION 27,451.730 0.000

F A 27,451.730 27,451.73

1.00000 27,451.730 27,451.73

700-70034  
 

0560 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0565 F/A WIRE MESH 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0570 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0900 ADDED ITEM (DOLLAR)/ HOUSE INSPECTIONS 16,358.350 0.000

DOL 16,358.350 16,358.35

1.00000 16,358.350 16,358.35

900-00006  
 

CAT 0200 $357,612.40 602,210.05CURRENT AMT 4,599,118.98 $$

CAT NO0308 M-05-E WALL (UW04) 

0575 *GROUND NAIL (30 FOOT) 157.000 0.000

EACH 0.000 0.00

1,275.00000 0.000 0.00

504-06330  
 

CAT 0308 $0.00 0.00CURRENT AMT 200,175.00 $$

CAT NO0309 M-05-F WALL (CW01) 

0580 *GROUND NAIL (35 FOOT) 100.000 0.000

EACH 0.000 0.00

1,490.00000 0.000 0.00

504-06335  
 

CAT 0309 $0.00 0.00CURRENT AMT 149,000.00 $$

CAT NO0310 M-05-J WALL (DW02) 

0585 STRUCTURE EXCAVATION 4,826.000 0.000

CY  562.000 53,390.00

95.00000 562.000 53,390.00

206-00000  
 

0590 *STRUCTURE BACKFILL (SPECIAL) 7,357.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 M-05-J WALL (DW02) 

0595 *MECHANICAL REINFORCEMENT OF SOIL 6,080.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0600 *MICROPILE (7 INCH) 3,300.000 0.000

LF  0.000 0.00

96.00000 0.000 0.00

503-01070  
 

0605 *VERIFICATION TEST PILE 1.000 0.000

EACH 0.000 0.00

14,650.00000 0.000 0.00

503-02000  
 

0610 *FACING (SPECIAL) 11,632.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0615 *GROUND NAIL (15 FOOT) 108.000 0.000

EACH 66.000 42,240.00

640.00000 66.000 42,240.00

504-06315  
 

0620 *GROUND NAIL (20 FOOT) 360.000 0.000

EACH 75.000 63,750.00

850.00000 75.000 63,750.00

504-06320  
 

0625 CONCRETE CLASS D (WALL) 111.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0630 REINFORCING STEEL 7,816.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0635 *6 INCH PERFORATED PIPE UNDERDRAIN 740.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0640 *GEOCOMPOSITE DRAIN 104.000 0.000

SY  19.600 294.00

15.00000 19.600 294.00

605-83000  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 M-05-J WALL (DW02) 

0645 *SUBSURFACE DRAIN OUTLET 168.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

CAT 0310 $159,674.00 159,674.00CURRENT AMT 1,849,311.40 $$

CAT NO0311 M-05-K WALL(DW03) 

0650 STRUCTURE EXCAVATION 4,200.000 0.000

CY  112.000 10,640.00

95.00000 112.000 10,640.00

206-00000  
 

0655 *STRUCTURE BACKFILL (SPECIAL) 6,296.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0660 *MECHANICAL REINFORCEMENT OF SOIL 5,239.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0665 *MICROPILE (7 INCH) 8,400.000 0.000

LF  0.000 0.00

96.00000 0.000 0.00

503-01070  
 

0670 *VERIFICATION TEST PILE 1.000 0.000

EACH 0.000 0.00

14,650.00000 0.000 0.00

503-02000  
 

0675 *FACING (SPECIAL) 8,647.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0680 *GROUND NAIL (25 FOOT) 53.000 0.000

EACH 4.000 4,260.00

1,065.00000 4.000 4,260.00

504-06325  
 

0685 *GROUND NAIL (35 FOOT) 393.000 0.000

EACH 14.000 20,860.00

1,490.00000 14.000 20,860.00

504-06335  
 

0690 CONCRETE CLASS D (WALL) 229.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 M-05-K WALL(DW03) 

0695 REINFORCING STEEL 13,846.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0700 *6 INCH PERFORATED PIPE UNDERDRAIN 464.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0705 *GEOCOMPOSITE DRAIN 99.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

605-83000  
 

0710 *SUBSURFACE DRAIN OUTLET 194.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

CAT 0311 $35,760.00 35,760.00CURRENT AMT 2,513,086.40 $$

CAT NO0312 M-05-L WALL(DW04) 

0715 STRUCTURE EXCAVATION 2,990.000 0.000

CY  0.000 0.00

95.00000 0.000 0.00

206-00000  
 

0720 *STRUCTURE BACKFILL (SPECIAL) 4,294.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0725 *MECHANICAL REINFORCEMENT OF SOIL 3,817.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0730 *MICROPILE (7 INCH) 5,350.000 0.000

LF  0.000 0.00

96.00000 0.000 0.00

503-01070  
 

0735 *VERIFICATION TEST PILE 1.000 0.000

EACH 0.000 0.00

14,650.00000 0.000 0.00

503-02000  
 

0740 *FACING (SPECIAL) 7,751.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 M-05-L WALL(DW04) 

0745 *GROUND NAIL (25 FOOT) 70.000 0.000

EACH 0.000 0.00

1,065.00000 0.000 0.00

504-06325  
 

0750 *GROUND NAIL (35 FOOT) 248.000 0.000

EACH 0.000 0.00

1,490.00000 0.000 0.00

504-06335  
 

0755 CONCRETE CLASS D (WALL) 153.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0760 REINFORCING STEEL 9,672.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0765 *6 INCH PERFORATED PIPE UNDERDRAIN 512.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0770 *GEOCOMPOSITE DRAIN 78.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

605-83000  
 

0775 *SUBSURFACE DRAIN OUTLET 195.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

CAT 0312 $0.00 0.00CURRENT AMT 1,731,556.30 $$

CAT NO0313 M-05-M WALL(DW05) 

0780 STRUCTURE EXCAVATION 554.000 0.000

CY  0.000 0.00

95.00000 0.000 0.00

206-00000  
 

0785 *STRUCTURE BACKFILL (SPECIAL) 672.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0790 *MECHANICAL REINFORCEMENT OF SOIL 639.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
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PCN: 15201S-BID   ESTIMATE RUN 09/05/2006

PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 M-05-M WALL(DW05) 

0795 *FACING (SPECIAL) 2,400.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0800 *GROUND NAIL (15 FOOT) 94.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

504-06315  
 

0805 CONCRETE CLASS D (WALL) 5.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0810 REINFORCING STEEL 653.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0815 *6 INCH PERFORATED PIPE UNDERDRAIN 236.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0820 *GEOCOMPOSITE DRAIN 25.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

605-83000  
 

0825 *SUBSURFACE DRAIN OUTLET 33.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

CAT 0313 $0.00 0.00CURRENT AMT 194,556.70 $$

CAT NO0314 M-05-N WALL(DW06) 

0830 STRUCTURE EXCAVATION 1,541.000 0.000

CY  0.000 0.00

95.00000 0.000 0.00

206-00000  
 

0835 *STRUCTURE BACKFILL (SPECIAL) 1,815.000 0.000

CY  0.000 0.00

47.00000 0.000 0.00

206-00050  
 

0840 *MECHANICAL REINFORCEMENT OF SOIL 1,815.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
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PROJECT: STA 145A-037                  ESTIMATE NO: 0002 14:24:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0314 M-05-N WALL(DW06) 

0845 *FACING (SPECIAL) 6,279.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

504-04440  
 

0850 *GROUND NAIL (15 FOOT) 302.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

504-06315  
 

0855 CONCRETE CLASS D (WALL) 11.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0860 REINFORCING STEEL 1,597.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0865 *6 INCH PERFORATED PIPE UNDERDRAIN 628.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-00060  
 

0870 *GEOCOMPOSITE DRAIN 86.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

605-83000  
 

0875 *SUBSURFACE DRAIN OUTLET 132.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

605-84000  
 

CAT 0314 $0.00 0.00CURRENT AMT 557,953.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0880 FIELD OFFICE (CLASS 2) 1.000 0.500

EACH 0.500 10,000.00

20,000.00000 1.000 20,000.00

620-00002  
 

0885 FIELD LABORATORY (CLASS 2) 1.000 0.500

EACH 0.500 12,500.00

25,000.00000 1.000 25,000.00

620-00012  
 

0890 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $22,500.00 47,500.00CURRENT AMT 47,500.00 $$

PROJECT TOTAL 575,546.40 $ 845,144.05CURRENT AMT 11,842,258.58 $$


